
STAR
omm

STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Nlatl Stop PV- ll . (Xympta. Washington 98504-8711 . t-'US) 4.59-oUUO

September 8, 1992

Mr. Steve Wisness
Hanford Project Manager
U.S. Department of Energy
P.O. Box 550
Richland, WA 99352-0550

Dear Mr. Wisness:

Re: Elevation of 100-NR-1 and 100-NR-2 Operable Unit Schedules Issue

On May 29, 1992, I delivered a"Tri-Party Issue Decision Analysis Position
Paper" to Mr. Eric Goller. The subjects of that informal dispute were the
relation of N-Reactor shutdown activities to cleanup activities, and the
proposed 24 and 30 month delays in the 100-NR-1 and 100-NR-2 Operable unit
schedules attributed to "funding limitations." While Mr. Goller and I have

^ discussed the subject on numerous occasions, Ecology has received no formal
response or position paper from Mr. Coller. These issues remain unresolved.

- I am forwarding a copy of the May 29 position paper pursuant to section 5.1.7
^ of the Tri-Party Agreement Handbook Management Guideline number TPA-MG-11,

thereby elevating these issues to the project managers for resolution. This
matter should appear on the agenda for the September 24, 1992, project
manager's meeting.

Mr. Goller has apparently made sincere and diligent efforts to produce the
information necessary to provide a complete response to my position paper.
The project managers should attempt, with their supervisors as necessary, to

' produce the information or justify why it cannot be produced.

Please request that your staff contact me as soon as possible to confirm that
this matter will be discussed at the forthcoming project manager's meeting. I

0., can be reached at (206) 459-6675.

A h^-

Sthcerfly ,

t401. 2)i^

Ste F. Cross
CERCLA Unit s^

^

0^^y^C,^
Hanford Section
Nuclear and Mixed Waste Management

`^^^+ 4rLSFC:jr

cc: Paul Day, EPA 0L681$^p

Tim Veneziano, WHC 141616
Pamela Innis, EPA ^qL ^8
Larry Goldstein, Ecology Ay
Eric Goller, USDOE 44 ao
Dave Jansen, Ecology

n^ ^ ^9Z
ti

Darci Teel, Ecology to
Michael Thompson, USDOE U)

ti

U0234:R

9206444

SEP 17 19921
CORRESPONDENCE

CONTROL

^-^

„5.. 3 ,.



May 27, 1992

Tri-Party Agreement Issue Decision Analysis Position Paper

100-NR-1 and -2 Work Plan Schedules

Responsible Managers:

IA (Issue Advocate): Steve Cross, Ecology

DP (Disputing Party): Eric Gotler, USDOE-RL

Non-Disputing Party: Pam Innis, EPA

1.0

IA Statement of Issues:

^
Must all reactor shutdown activities be completed before any environmental

restoration activities may be commenced in the field?

^
Is a 24-month delay of remedial activities in the 100-NR-1 operable unit, and a 30-

month delay in the 100-NR-2 operable unit, justified by "funding limitations" to N-Reactor
P^ shutdown.

- Statement of Facts:

At a meeting on July 2, 1991, Ecology was presented with a 100N SHUTDOWN

a` PROGRAM SCHEDULE . This schedule extends from 1991 to N-Reactor turnover for
decommissioning at the end of 1997.

Enclosure 2 to the cover letter (dated DEC 13 1991) submitting the 100-NR-1 and -2

operable unit work plans states:

"The RFI/CMS work plan schedule is based upon the June, 1991, N-Reactor
Shutdown Program Plan which has been deferred for two years due to funding
limitations. Under this deferred schedule, N-Reactor shutdown activities will begin in
FY 1994 and be completed by the end of FY 1999 ( 6-year schedule)."

The NR-2 schedule provides for completion of the RFI report by June of 1994, the

CMS report by February of 1995, and the IRM plan by February of 1995. The schedule

indicates & ;̂ fter a 30-month hiatus, preparation of an interim ROD would begin in

Sept9mbet of 1997, and be completed by October of 1999. The schedule provides for no

investigatory or remedial action during the 30-month hiatus.
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